

8 9 JAN 1970

RE: Job Order 69-1339  
Site Preparation-Optical  
Instrument, [REDACTED]  
Navy Yard, Washington, D.C.

STAT

STAT

[REDACTED]  
Chief, Design and Construction Division  
Public Buildings Service, Region 3  
General Services Administration  
Washington, D. C. 20407

STAT

Dear [REDACTED]

This is to confirm the information given to [REDACTED] of  
your office by telephone on 20 January 1970.

STAT

There has been a slippage in the fabrication of the optical  
equipment. Therefore, the required construction completion date  
has been extended to 1 June 1970.

It is our understanding that the contractor has asked the  
General Services Administration for a 30-day extension of his  
15 April deadline. This will pose no problem for us if we can  
assure that we will have complete access to the area by 1 June  
1970.

Sincerely,

STAT

[REDACTED]  
Chief  
Real Estate and Construction Division

Distribution:

- Orig & 1 - Addressee
- 1 - OL/RECD Official
- ② - NPIC [REDACTED]
- 1 - [REDACTED]
- 1 - OL/RECD/EB Chrono
- 1 - OL Reader File

STAT  
STAT

STAT

OL/RECD/EB [REDACTED]  
(26 January 1970)

Declass Review by

0288a

FROM		DATE	
EO/TSSG		3 Feb. 70	
TO		DATE	INITIALS
	Chief		
	Deputy Chief		
	Executive Officer		
	Secretary		
	PPS		
	FSD		
	APSD		
	IC/PED		
	SC&PS		
	SSD		